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City of Wichita 
US EPA WIFIA Program, Letter of Interest 

Section A: Prospective Borrower Information 

Item No.  Question  Response 

1.  Legal name of prospective borrower:  City of Wichita, Kansas 

2.  Other names under which the prospective borrower 
does business:      

N/A 

3.  Department and division name:  Public Works and Utilities 

4.  Business street address, city, state, zip:  455 N Main, Wichita, KS 
67202 

5.  Mailing street address (if different from above):  Same as business address 

6.  Website:  www.wichita.gov 

7.  Employer/taxpayer identification number (EIN/TIN):  48‐6000653 

8.  Dun and Bradstreet Data Universal Number System 
(DUNS) number: 

04‐306‐3460 

9.  Type of entity (check all that apply):  Local Governmental Entity 

 

Item No. 10. Describe the organizational structure of the project(s) and attach an organizational chart 
illustrating this structure. Explain the relationship between the prospective borrower, the project, and 
other relevant parties. Include individual members or titles of the project team(s) and their past 
experiences with projects of similar size and scope. If multiple parties are involved in the project’s 
construction, maintenance, and operation, describe the project’s risk allocation framework. 

The City has been engaged since 2015 in a comprehensive asset management program to optimize 
management of its water and sewer utility. Having recently completed the initial evaluation, the City is 
now considering the resulting analysis to determine the most advantageous approach to delivering two 
major projects including the Northwest Water Treatment Plant (NW WTP) and Wastewater Treatment 
Plant Biological Nutrient Removal (WWTP BNR) upgrades to wastewater treatment plants 1, 2, and 5. 
The City is currently exploring different project delivery methods, ranging from traditional Design‐Bid‐
Build delivery to alternative deliveries such as Design‐Build (DB), Design‐Build Operate (DBO), or Design‐
Build‐Finance‐Operate‐Maintain (DBFOM) which is often referred to as a public‐private partnership (P3). 
The City is also considering a multi‐year operations and maintenance program with CH2M that would 
provide operations and maintenance support to existing staff and implement cost effective practices 
and processes. Although the City is exploring project delivery alternatives and augmented operations 
and maintenance services, a City‐only delivery is modeled and a City‐only organizational chart is 
included in Appendix A – Project Team and Org Chart. If the City chooses to move forward with 
traditional financing of these assets, the organizational chart will mirror the utilities’ current structure 
with the City contracting directly with teams for design and construction, issuing tax‐exempt debt in 
combination with WIFIA financing, and performing operations and maintenance in house. If the City 
chooses to move forward with alternative delivery, such as DBFOM or P3, the organizational structure 
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for the NW WTP and WWTP BNR projects would be developed during the WIFIA loan application process 
and procurement.  

Item No. 11. If the prospective borrower is not a public entity or in the case of the prospective 
borrower being a state infrastructure finance authority, the sub‐recipient(s) is not a public entity, is 
the project(s) publicly sponsored? Please explain. 

The prospective borrower is the City of Wichita, Kansas; a public entity. 

Item No. 12. Indicate (yes or no) whether the prospective borrower is prepared to submit an 
application within 365 days after receiving an invitation to apply. (Assume invitations to apply will be 
issued approximately 90 days from the close of the letter interest submission period). 

Yes. The City’s understanding is the invitation to apply will include the amount of eligible WIFIA funding 
it could expect to receive, assuming it meets the requirements of the application.  

Section B: Project Plan 

Item 
No. 

Question  Response 

1.  Project name(s) (for purposes of identification assign a 
short name to the project(s)): 

Wichita Water and 
Wastewater Infrastructure 
Improvements 

2.  Project website(s):  N/A 

 

Item No. 3. Provide a brief description of the project(s): 

Please see Appendix B – Executive Summary 

The City is focused on constructing a new water treatment plant (NW WTP) as a redundant water plant 
to the current water treatment plant (WTP), which has been in service since the 1940s. The City plans to 
construct the new NW WTP, utilizing WIFIA funding, at a 120 MGD capacity, to provide full treatment 
redundancy to meet daily demands, which will allow the current water treatment plant to be taken 
completely offline for rehabilitation, which reduces capital costs and construction and O&M risks. 

Additionally, a change in regulatory requirements, as dictated by the Kansas Department of Health and 
Environment, necessitate wastewater treatment improvements for Biological Nutrient Removal and 
therefore require investment into a WWTP BNR project. Three of the five wastewater treatment plants 
will need to meet the BNR requirements. These processes have processes dating back to the 1950s, with 
some infrastructure updates occurring in the 1990s and early 2000s.  

Both the NW WTP and WWTP BNR projects are required for the City to adapt to environmental changes 
(weather, climate, and regulatory) by allowing for multiple sources of raw water with greater drought 
resiliency and providing higher quality effluent for improved downstream river and reservoir water 
quality. In addition, these projects will result in new treatment technologies resulting in enhanced 
chemical and energy efficiency, reduced O&M costs, and greater utilization of automation for process 
control, higher performance, and optimized staffing. Ultimately, these projects are rehabilitating or 
replacing infrastructure that is well beyond its useful life. 

Utility history and project plan is included in Appendix B – Executive Summary.  
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Item No. 4. Describe the project’s purpose (including quantitative or qualitative details on public 
benefits the project(s) will achieve). 

Wichita is the largest city in the state of Kansas with a current population of approximately 385,000 and 
a current metropolitan area population of approximately 550,000. Daily peak water demand in 2016 was 
79 MGD, however historical peak water demand has consistently been 90 to 110 MGD within the past 
five years. As the City continues to grow, utility infrastructure performance and operations become 
increasingly important to successfully meet its mission of providing an environment to protect the 
health, safety, and well‐being of all who live and work in the community. The City is dedicated to 
accomplishing this mission by investing in the existing and future infrastructure and has focused on 
several projects that will dramatically increase utility resilience through capital investment and 
rehabilitation of the treatment systems. 

The City currently operates a single water treatment plant (WTP) with a current treatment capacity of 
120 MGD. The existing WTP is a conventional lime‐softening treatment plant originally constructed in 
1940. The existing WTP was identified for potential improvements, not due to capacity or regulatory 
requirements, but due to the age and condition of the facility, inefficiencies of aged electrical and 
chemical systems, aged computer automation system, failing mechanical systems, and lack of a fully 
redundant treatment plant. The City is seeking an opportunity to improve the resiliency of the utility and 
reduce the risk of system failures impacting community health and productivity.  

The City recently began exploring options for delivery of a new NW WTP by developing a Business Case 
Evaluation (included as Appendix C – 2017 Northwest Treatment Plant Business Case Evaluation) in 
order to determine the best way to address water treatment needs. The analysis concluded that the 
most beneficial alternative to improve system‐wide resiliency involves rehabilitation of certain 
components within the existing WTP immediately followed by the construction of a new 120 MGD NW 
WTP. The new NW WTP will be capable of meeting the current peak daily demand and both treatment 
plants combined will meet the projected water needs over the next 40 years by doubling current 
treatment capacity.  

The City will begin design and construction of the new facility in 2018 with a target project completion 
date in 2022.  The project will also involve construction of supporting infrastructure, such as distribution 
system enhancements, to ensure redundancy and resiliency throughout the utility.  

The proposed new NW WTP will be built on a greenfield site, utilizing land currently owned by the City. 
The site is located on the northwest side of Wichita and is shown in Appendix D – Project Maps. The 
proposed NW WTP is anticipated to utilize either a conventional or high‐rate lime‐softening process, 
dependent on the project delivery method, and will be capable of treating both of the City’s current 
groundwater and surface water sources. The current water treatment plant is only capable of treating 
blended groundwater and surface water.  

In addition to the improvements planned for the water treatment system, the City also plans to make 
improvements to the wastewater treatment plants (WWTPs) in order to proactively meet regulations for 
Biological Nutrient Removal (BNR) required in 2028 by the Kansas Department of Health and 
Environment (KDHE). The City’s five (5) Wastewater Treatment Plants (WWTPs) have a total design peak 
treatment capacity of 75 million gallons per day (MGD). The total permitted treatment capacity is 59 
MGD (average daily flow) and currently the average daily wastewater flow treated is approximately 34 
MGD for Plants 1, 2 and 5. The City will implement improvements to these three (of five) facilities in 
order to meet the environmental BNR regulations:  

 Plant 1: Grove Street Pump Station 
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 Plant 2: Lower Arkansas River Water Quality Reclamation Facility 

 Plant 5: Mid‐Continent Water Quality Reclamation Facility 

The WWTP BNR project will provide rehabilitation and upgrade improvements to the above three listed 
treatment facilities and will ultimately provide the City with 42 MGD of BNR treatment capability that 
can meet future capacity requirements, as well as meet the regulations put forth by KDHE. A business 
case evaluation (included as Appendix E – 2017 Biological Nutrient Removal Business Case Evaluation) 
was developed to explore treatment alternatives and costs, as well as scheduling of the proposed 
improvements. While the regulatory‐driven BNR requirements result in changes to existing treatment 
processes, most of the existing equipment and structures can be repurposed resulting in substantial 
capital cost savings. However, most of the equipment is 25 years old, and at the end of its useful life, so 
the WWTP BNR project will include rehabilitation or replacement of aged process equipment such as 
pumps, blowers, valves, piping, clarification, digestion, biosolids handling and dewatering, etc., as well 
as supporting infrastructure such as odor control, electrical, HVAC, and computer control systems, etc. 

The WWTP BNR project will ultimately provide for a more robust wastewater treatment system, 
enhanced odor control processes key to adjacent residential property owners, increased O&M 
efficiency, improved process control and automation, and overall lower risk. In addition to the 
anticipated KDHE regulation, the assets associated with these plants are aged and due for replacement 
or rehabilitation.  

The City recently completed a Utilities Optimization analysis, which includes an asset, operations, 
staffing and financial assessment of the water and sewer utility, completed by CH2M and its 
subcontractors. The results of this analysis have led the City to explore and further research alternative 
project delivery, augmented operations and maintenance assistance, and in some cases, alternative 
financing. The review of this information is not yet complete and at the time of this Letter of Interest, 
the City has made no commitment to alter either project delivery or operations and maintenance. The 
information provided within this Letter of Interest represents a City‐only position and any models and 
projections are based on information and approaches the City has used historically, unless otherwise 
noted. 

Item 
No. 

Question  Response 

5.  Describe the location of the project(s). Include a project 
map, if available, and/or latitude and longitude details. 

Maps are included in 
Appendix D 

6.  County(s) project(s) will serve:  Sedgwick County, Kansas 

Butler County, Kansas (water 
only) 

7.  Population served by the project(s):  NW WTP – 550,000 

WWTP BNR – 385,000 

8.  Total population served by system:  550,000 

 

 

 



US EPA WIFIA PROGRAM, LETTER OF INTEREST 

WIFIA LOI – WICHITA WATER AND WASTEWATER 
INFRASTRUCTURE IMPROVEMENTS  CITY OF WICHITA  5 

Item No. 9. Indicate the type of project delivery method (i.e., design‐build, construction manager at‐
risk, design‐bid‐build) that is planned for this project(s). 

Delivery alternatives for the NW WTP project are being evaluated, in part,  through a Value for Money 
analysis, attached as Appendix F – Northwest Water Treatment Plant Value for Money Analysis, which 
includes several alternatives such as design‐build (DB), design‐build operate (DBO) and design‐build‐
finance‐operate‐maintain (DBFOM or P3). The ultimate delivery alternative will be selected during the 
WIFIA loan application process and is anticipated to be selected based on lowest lifecycle costs, project 
performance, and ability to transfer risks to delivery partners. 

The WWTP BNR project delivery will consider all reasonable delivery alternatives. 

For both the NW WTP and WWTP BNR projects, the delivery partners will be competitively procured. 

Item No. 10. Present the project schedule(s), including the proposed project start and end dates of 
planning, design, permitting, and construction or implementation phases. 

The anticipated project schedule for the NW WTP and WWTP BNR projects is shown in Figure 2. 
Procurement and start of construction of site prep work, demolition and design activities can begin 
within 90 days following a loan agreement. See Appendix G – Anticipated Project Schedule.  

Item No. 11. Provide any analysis (i.e. preliminary engineering reports, feasibility studies, preliminary 
designs, siting studies, project plans, etc.) completed in support of the project(s). Provide any 
referenced documents as attachments. 

The need for a new NW WTP has been noted in City planning documents as early as 1993. The City 
purchased the land for the future plant in 1998. However, due to its substantial investment, other 
capital improvement projects, often emergency in nature, took priority and the treatment plant has 
continued to be delayed.  

Following is a list of NW WTP project related reference documents, however not all of them are 
attached due to their age or size of document. 

 Not attached: 1993 Integrated Water Supply Plan 

 Not attached: 2000 and 2006 Water Master Plan Update 

 Appendix C ‐ 2017 Northwest Treatment Plant Business Case Evaluation 

 Appendix F ‐ 2017 Northwest Treatment Plant Value for Money Analysis 

 Appendix H ‐ 2015 Geotechnical Report 

 Appendix I ‐ 2017 Master Plan Update Draft (Relevant Sections) 

Biological Nutrient Removal (BNR) processes within the wastewater treatment plants have been 
considered since 2009. BNR will be required by the Kansas Department of Health and Environment by 
the year 2028. There are a total of five permitted wastewater treatment plants (WWTP); the oldest of 
which (WWTPs 1 and 2) have assets dating back to 1957.  The permitting changes will impact three of 
the five facilities: WWTP 1, Grove Pump Station; WWTP 2, Lower Arkansas River Water Quality 
Reclamation Facility; and WWTP 5, Mid‐Continent. Following is a list of WWTP BNR project related 
reference documents. 

 Appendix E ‐ 2017 Biological Nutrient Removal Business Case Evaluation) 

 Appendix I ‐ 2017 Master Plan Update Draft (Relevant Sections) 
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 Appendix J ‐ 2009 Nutrient Loading Evaluation 

 Appendix K ‐ 2009 Lower Arkansas River Water Quality Reclamation Facility Nutrient Reduction 
Cost and Feasibility Study 

Item No. 12. Present the findings of any alternatives analysis or business cases conducted, if available. 
Describe the project alternatives considered and the rationale (i.e., lowest capital cost, greater ease of 
operation, most reliable, fewest environmental impacts, etc.) for the selected alternative; this 
description should include the technical, managerial, financial, environmental, operational and local 
decision making rationale for the selected approach. Provide any referenced documents as 
attachments. 

Several options for the existing water treatment plant rehabilitation and NW WTP construction were 
considered, and are outlined in the attached Business Case Evaluation (BCE) (Appendix C). Six options 
were explored, and those six options were modeled with immediate construction or later construction 
periods, resulting in twelve alternatives as seen in the BCE.  

Results indicate that by immediately building a facility that is capable of meeting current peak demand, 
the existing facility can be taken offline for future rehabilitation, creating savings in capital cost and 
schedule for construction. The analysis also took into account the lifecycle cost savings that can be 
achieved by building a new water treatment plant. The efficiency and reduced maintenance cost of 
operating a new facility will result in significant cost savings for the City.  

The improvements to the wastewater treatment plants in order to comply with biological nutrient 
removal requirements explored the options for rehabilitation using the same business case evaluation 
(BCE) process that was used in the water treatment plant evaluation, and is attached in Appendix E. The 
BCE concluded that a number of options were acceptable in both economic and non‐economic benefits 
and risk‐reduction, with an emphasis on an earlier construction providing the greatest benefit.  

Item No. 13. If available, provide a copy of the system master plan or like document. 

In 2015, the City contracted with Burns & McDonnell to complete a Water and Wastewater Master Plan 
Update which is near completion and under internal review. The focus of the Master Plan Update, 
attached in draft form in Appendix I, included asset performance and meeting future growth demand, 
while also relegating asset condition concerns explored in the Utilities Optimization project.  

Item No. 14. Briefly discuss any other issues that may affect the development and financing of the 
project(s), such as community support, pending legislation, permitting, or litigation. 

Approval of the project is subject to a City Council vote to approve the necessary rate increases to 
support the significant capital costs. The WIFIA loan will assist with this effort by reducing the upfront 
impact to ratepayers.  

Item No. 15. Describe the authorizing actions (e.g., local vote, board vote, ordinance) that would need 
to occur in order to enter into a loan agreement with the WIFIA program. 

City Council approval. 

Item No. 16. Present the environmental review process and status of such for the project(s). 

The NW WTP project is a greenfield project that will be constructed on City‐owned land which will 
undergo an environmental review during the design phase. 

The WWTP BNR project will include process improvements to existing facilities on existing City‐owned 
property and will undergo an environmental review process during the design phase. 
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Based on both project locations and the surrounding development around the project properties, it is 
not expected to have environmental impacts. 

Item No. 17. Describe the status of any additional permits and approvals that the project(s) may 
require. If applicable, describe community outreach efforts conducted to date and planned for the 
project(s). 

The program/projects will be subject to typical construction permitting (easement permitting, building 
permits, stormwater permits). 

As the projects progress, the City will update the community through a series of public meetings. These 
types of meetings include District Advisory Board meetings, City Council workshops, neighborhood 
association meetings, and media/social media updates.  

Item No. 18. Indicate if the project is for new construction, substantial improvement, or to address 
substantial damage to structures and facilities, as described in Executive Order 136901 and the 
Guidelines.2 See the WIFIA program handbook, section 2.7.4, for more information. 

X New Construction – NW WTP project 
X Substantial Improvement – WWTP BNR improvements 
   Addresses Substantial Damage to Structures and Facilities 
   None of the Above 
 
Item No. 19. Indicate if the project is located in, close to, or could impact the 100‐year floodplain. 

    Located in 100‐year floodplain 
X Close to 100‐year floodplain ‐ The WWTP BNR improvements will be close to a 100‐year floodplain.       
   Could impact 100‐year floodplain 
X None of the Above ‐ The NW WTP is not within the 100‐year floodplain. 
 
Item No. 20. If known, indicate if the project is in the expanded horizontal floodplain as described in 
E.O 13690 and the Guidelines. If necessary, will the project be made resilient to the higher vertical 
elevation as described in E.O 13690 and the Guidelines. 

Based on our current information, neither the NW WTP nor WWTP BNR projects are anticipated to be 
within the expanded horizontal floodplain. 

Section C: Project Operations and Maintenance Plan 

Item No. 1. Provide the estimated useful life of the project(s) and describe the underlying assumptions. 
In determining the useful life of the project(s), please consider the useful economic life of the asset(s) 
to be financed. 

The NW WTP and WWTP BNR projects are anticipated to have an overall useful life of 50+ years. This 
long useful life exceeds the anticipated WIFIA loan term and has been demonstrated by the 75 years of 
service from the existing WTP and 60 years of service from components of the existing WWTP. However, 
the useful life of individual components will vary based on the following: 

 10 to 40 years: electrical and control components; rotating and mechanical components 

 50 to 60 years: structures 

 60 to 100 years: piping 
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The City is currently implementing a comprehensive asset management program which will monitor 
asset condition and performance, provide for preventative maintenance activities, and evaluate when 
corrective maintenance, rehabilitation, or replacement of assets should occur. These decisions will be 
based on overall lowest lifecycle costs to the utility, as well as levels of service and risk. 

Item No. 2. Provide the project(s)’s operation and maintenance plan, including sources of revenue to 
finance those activities, any performance guarantees, and major maintenance reserves. A preliminary 
or draft plan is acceptable. 

The City’s comprehensive asset management program is being developed to include: more defined 
standard operating procedures (SOPs); an expanded use of existing computerized maintenance 
management system (CMMS) for tracking of asset condition and performance as well as automating 
work orders and procedures; improved supervisory control and data acquisition (SCADA) system for 
increased asset performance and reduced energy and chemical usage; and improved tools for optimized 
decision making with respect to lifecycle costs, levels of service, and risk. 

While the NW WTP and WWTP BNR projects will benefit from the implementation of the comprehensive 
asset management program, the utility will also be delivered with digital and searchable O&M manuals, 
including operating procedures and preventative and corrective maintenance procedures and schedules, 
for all equipment. 

The anticipated O&M costs for the NW WTP and WWTP BNR projects have been developed and are 
included in Appendix L ‐ Operations and Maintenance Funding Plan. These O&M costs would be funded 
by water and wastewater rates and have been used in the development of the Financing Plan in Section 
D. The Financing Plan also identifies the amount of available cash reserves for normal O&M activities as 
well as major maintenance or emergency situations, as illustrated in Finance Section 1.4 (Cash 
Reserves).  

The NW WTP or WWTP BNR projects will be evaluated for optimum delivery alternatives during the 
WIFIA loan application process. Depending on the delivery alternative selected and where applicable to 
the delivery alternative, the City anticipates identifying and requiring an O&M based performance 
guarantee. 

Item No. 3. Describe any contractual arrangements that may impact the operation of the project(s). 

There are no existing contractual arrangements that will impact the operation of the project. 

Section D: Financing Plan 

Item No. 1. Provide a narrative describing how the project(s)’s senior debt obligations will garner an 
investment‐grade rating(s). This narrative should include, as available, a discussion of the financial 
structure of the project(s), a projection of key financial ratios such as the debt service coverage ratio, 
debt to capital ratio, or debt to earnings before interest depreciation and amortization ratio, as 
appropriate, and existing ratings from NRSROs on the security pledged for repayment of the WIFIA 
loan. If the prospective borrower is a pool of eligible borrowers and projects, discuss the existing 
ratings and repayment schedules of the underlying borrowers and attach supporting documentation 
as available. 

1.1 Wichita’s Investment‐Grade Rating 

In July 2016, Standard and Poors (S&P) Global Ratings assigned a long‐term investment‐grade rating of 
AA‐ to the City of Wichita’s two most recent revenue bond series, 2016A and 2016B, for the utility.   S&P 
also affirmed the same long‐term AA‐ rating and underlying rating (SPUR) on Wichita’s parity debt at 
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that time.  S&P has assigned an AA‐ rating on every bond series that Wichita currently has outstanding, 
dating back to 2009. 

In the July 2016 rating report, S&P cited Wichita’s strength as an enterprise and solid financial 
management as determinants of the rating.  S&P described Wichita’s strength as an enterprise as being 
based on its status as the state’s largest city, located in a strong metropolitan statistical area and 
proximity to an adequate long‐term water supply.  Additionally, Wichita’s water and sewer rates, at 
1.6% of the median household effective buying income, are affordable for its customer base.  

Wichita’s operational management practices earned a ‘3’ on S&P’s six‐point scale, in which ‘1’ is the 
strongest, based on the comprehensive approach to current and future system needs. Wichita’s 
financial management practices earned a ‘2’ on S&P’s six‐point scale, in which ‘1’ is the strongest.  S&P 
viewed the overall financial risk profile as ‘very strong’ based on Wichita’s solid history of all‐in debt 
service coverage and planned rate increases that are both affordable and adequate to cover the capital 
improvement plan (CIP). All‐in coverage is the City’s internally adjusted debt service coverage metric 
that it believes best tracks the use of every dollar of utility operating revenues, regardless of lien 
position, accounting treatment or ultimate purpose.   These positives, combined with long‐term financial 
projections, are expected to sustain an adequate debt coverage ratio long‐term.  Wichita’s liquidity from 
its unrestricted cash levels and improvement account balances was another positive consideration S&P 
noted. 

The influencing factors of S&P’s AA‐ rating are typical for Wichita and are expected to continue 
throughout the life of the project.  The governing body is anticipated to approve sufficient rate increases 
to sustain coverage of the CIP and these projects, meet all bondholder covenants and other financial 
obligations, while also keeping services affordable for customers. 

1.2 Model Assumptions 

The Utility’s financial pro forma was built by the City’s rate‐setting and financial consultant, Raftelis 
Financial Consultants, during the 2015 cost of service analysis (COSA).  Rate revenues are projected 
using the COSA average consumption (average consumption of years 2009 through 2014, which was 
determined to be a fair representation of average consumption over time) and the prior year’s actual 
number of bills, escalated by 0.66% in some categories to account for population growth and service 
area expansion resulting from new development.  No growth is projected for miscellaneous revenues.  
Most miscellaneous revenue projections are held constant at an average amount, while others are 
assumed to be zero.  Operations and maintenance expense projections are escalated at 3% per year to 
keep up with inflation.  Other expenses are forecasted based on various factors applicable to each 
individual expense.   

Projected debt service coverage ratios, rate increases, and financing plans herein were produced by a 
scenario version of the Utility’s financial pro forma (attached in Appendix M – Summary Pro Forma).  
The scenario version assumes the WIFIA loan for 49% of the project capital costs and revenue bonds for 
51% of the project and all other new debt incurred.  Aside from the project, other new debt 
assumptions are based on the City’s current CIP, which includes planned capital improvements through 
2027 and is expected to be approved by the City Council in the summer of 2017. 

Debt projections for WIFIA are based on a fixed‐rate of 3.16%, plus 2% for cost of issuance.  The 
projected revenue bond debt assumes a 2017 interest rate of 3.73%, escalated at 0.35% per year each 
year after, up to a cap of 5.5%, plus 8% for cost of issuance.  The table below shows the interest rate 
assumptions for new revenue bond debt. For modeling purposes, the rate from January 2017 is used.  
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Future Revenue Bond Interest Rate Assumptions 

2017  2018  2019  2020  2021  2022  2023  2024 through 2040 

3.73%  4.08%  4.43%  4.78% 5.13% 5.48%  5.50% 5.50% 

 
The scenario model also includes additional operations and maintenance costs that would be required 
by the project.  With these and the additional debt costs built in, rate increases in the scenario version 
of the pro forma were set by the City’s standard practice of building up rates as smoothly as possible to 
avoid rate shocks to customers. The rates reflect the minimum amount required to meet all financial 
obligations and maintain the all‐in debt coverage ratio, S&P’s most comprehensive calculation method, 
at a target of 1.3 in order to sustain at least an AA‐ rating. 

1.3 Debt Service Coverage Ratio 

Existing bondholder covenants require a parity debt service coverage ratio of 1.20.  Wichita’s internal 
minimum target is 1.25 and is maintained throughout the projection period.  The City is in the process of 
moving towards adoption of a more stringent internal target that will align with S&P’s preferred all‐in 
debt service coverage metric, with a minimum of 1.30.  The tables below show the City’s combined 
utility all‐in debt service coverage ratio for the past five years and the full projection period.  

Historical Debt Service Coverage Ratios – Combined Water and Sewer 

Metric  Minimum  2012  2013  2014  2015  2016 

All‐In  1.30  1.53  1.21  1.24  1.28  1.28 

 
Projected Debt Service Coverage Ratios – Combined Water and Sewer 

Metric  Minimum  2017  2018  2019 2020 2021 2022 2023 2024 2025  2026  2027 2028

All‐In  1.30  1.35  1.43  1.52 1.52 1.51 1.50 1.43 1.52 1.58  1.65  1.49 1.35

 

Metric  Minimum  2029  2030  2031 2032 2033 2034 2035 2036 2037  2038  2039 2040

All‐In  1.30  1.32  1.38  1.37 1.36 1.32 1.31 1.33 1.43 1.40  1.45  1.45 1.47

1.4 Cash Reserves 

Bond covenants also require the City to maintain sufficient reserves to cover current expenses and 
principal and interest on all indebtedness.  Wichita maintains required or higher than required levels of 
reserves in both the water and sewer funds.  The following table shows the amounts reserved in the 
Restricted and Unrestricted Cash accounts on an annual basis. 

Restricted Cash 

  Account  Description of Amount 

  Bond Reserve   A sum equal to the greater of the amount of interest which shall 
become due and payable on various revenue bond series during 
the next fiscal year or the maximum amount of interest which 
shall become due and payable on various revenue bond series in 
any subsequent year, shall be used solely for the payment of 
principal and interest on revenue bond series for which funds 
might not otherwise be available, or to pay a like amount of final 
maturing series. 
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  Depreciation & Replacement  15%  of  the  operating  revenues  of  the  preceding  year  are 
accumulated for the purpose of extraordinary maintenance and 
repairs,  capital  improvements,  and  if  other  funds  are  not 
available, for the cost of operating and maintaining the Utilities. 

  Principal & Interest  Principal  and  interest,  an  equal  prorated  portion  of  the  next 
annual principal payment and  semi‐annual  interest payment of 
various revenue bond series on the first day of each month, which 
is  sufficient  to  meet  the  maturing  bond  and  interest 
requirements. 

  Improvement Fund  Ending balance after all capital expenses are paid, bond proceeds 
received, and end of year surplus cash is transferred in 

  PILOT (Franchise Fees)  Full amount of current year’s franchise fees 

  GO Debt  Full amount of current year’s principal and interest payments on 
general obligation debt 

 
 

Unrestricted Cash (Revenue Fund) 

  Description of Amount 

  In addition to any cash remaining after satisfying all other restriction requirements, the amount 
budgeted for ensuing 60 days operating expenses for utility operation, repairs, and 
maintenance 

 
Wichita’s Capital Improvement Fund operates on a reimbursement basis.  As the funds are depleted 
through capital expenditures, bonds (typically revenue bonds) are sold to replenish the account.  Large 
projects that are expected to quickly deplete the funds are occasionally advance‐funded (also typically 
through revenue bonds), with precautions in place to avoid arbitrage. 

1.5 Public Private Partnership Option 

The City is conceptually analyzing the benefits of a public private partnership (P3) option. The financing 
for a possible public private partnership would constitute a mix of WIFIA financing, tax‐exempt private 
activity bonds, taxable debt, and equity. The exact mix of financing would be determined should the City 
decide to proceed with P3 delivery and the City Council approves accordingly. The mix of financing 
would also depend on the details of the project scope, market conditions, flexibility of funding sources, 
and schedule considerations. Equity would be expected to make up 10‐15% of the overall capital 
structure and will be market‐competitive. The P3 would also fund a debt service reserve equal to 6 
months’ debt service and a working capital reserve of 90 days’ operating and debt costs. In modeling 
scenarios run to date, the minimum debt service coverage is 1.3x. Under these parameters an 
investment grade credit rating is expected.  

Project delivery will be based on a future economic analysis. All project costs modeled within this 
document reflect a City‐only delivery.  

Item No. 2.  List the estimated total capital costs of the project(s), broken down by activity type and 
differentiating between eligible project costs and ineligible project costs. More information about 
eligible costs is available in the WIFIA program handbook. 
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The total project cost is estimated at $879 million, which would be financed using WIFIA (49%) for $431 
million, and water and sewer utility revenue bonds (51%) for $448 million.  The overall project is 
expected to be broken down into two major sections for financing.  The first section is the design and 
construction of a NW WTP, followed by the preparation, design, and construction of WWTP BNR to 
maintain compliance with changing biological nutrient removal regulations. 

The NW WTP half of the project is estimated at a total cost of $524 million, of which the WIFIA loan 
would be used for $257 million, and water utility revenue bonds would fund the other $267 million. 

The WWTP BNR half of the project has an estimated cost of $355 million, of which $174 million would 
be funded through WIFIA, and $181 million would come from sewer utility revenue bonds.   

No ineligible project costs are included.  

Item No. 3.  Describe each source of financing for the project(s), including the WIFIA assistance, by 
providing at a minimum the amount, origination date, final maturity date, estimated interest rate, 
timing of disbursements, pledged security, repayment sources, amortization schedule, and lien 
position. 

The WIFIA portion of the NWWTP half of the project is estimated at $257 million.  The NWWTP is 
expected to be designed and constructed over a five‐year period from 2018 through 2022, making 
the first repayment due in 2027.  The final maturity date would be 30 years later in 2057.  The WIFIA 
portion is estimated in a scenario version of the City’s financial pro forma at a rate of 3.16%, plus 
2.00% for costs of issuance.  The WIFIA loan would be treated as a parity obligation.  At minimum, 
the WIFIA disbursements would be requested annually to cover actual spending from the previous 
year, but could be requested as often as quarterly.  The first disbursement would be requested for 
2018 expenses. 
 
The water utility revenue bond portion of the NWWTP project is estimated at $267 million.  The 
portion of the costs funded by revenue bonds would likely be advance funded in years 2018 through 
2021, to cover spending in years 2019 through 2022 (2018 spending would not need to be advance 
funded; instead, it would either be cash funded or bonded in 2019).  The City’s indebtedness would 
be impacted beginning in 2018.  This proposed indebtedness is modeled in the pro forma at an 
interest rate of 4.08% in 2018, escalated at 0.35% each subsequent year, up to a cap of 5.5%, plus 
8% for costs of issuance.  The revenue bonds would be issued as a senior debt obligation for a term 
of 20 years. 
 
The funding source for both repayment of the WIFIA loan and the revenue bonds is water rate 
revenues, including sales, fees, and other non‐operating incomes.  The table below summarizes the 
financing plan for the NWWTP portion of the project. 
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NW WTP 

Financing Source  % Provided  Estimated Spending (rounded to full millions) 

  2018  2019  2020  2021  2022  Total 

WIFIA  49%  $6 M  $19 M  $75 M  $77 M  $80 M  $257 M 

Revenue Bonds  51%  $6 M  $19 M  $78 M  $81 M  $83 M  $267 M 

Year Total $12 M  $38 M  $153 M  $158 M  $163 M  $524 M 

Financing  Terms 

  Term  Interest Rate  COI Rate  Lien Position 

WIFIA  30 years (2027‐2057)  3.16%  2.00%  TBD 

Revenue Bonds  20 years (2019‐2043)  4.08%*  8.00%  Senior 

Other 

The dedicated funding source for the repayment of WIFIA loans and revenue bonds is water utility rate 
revenues. 

*Escalated at 0.35% per year after 2018, up to a cap of 5.5% 
 
The WIFIA portion of the BNR half of the project is estimated at $174 million.  The BNR 
improvements are divided into two planning sections, with the preparations of Sewage Treatment 
Plants 1 and 2 being designed and constructed over a four‐year period from 2023 through 2026, and 
the BNR improvements to the full sewage treatment system running from 2023 through 
2027.  Construction of both phases is expected to be fully complete in 2027, making the first 
repayment due in 2032.  The model assumes first repayment of the Phase 1 portion would be made 
in 2031, and Phase 2 in 2032, in case that is required.  The final maturity date would be 30 years 
later in 2062.  The WIFIA portion is estimated in the City’s financial pro forma at a rate of 3.16%, 
plus 2.00% for costs of issuance.  The WIFIA loan would be treated as a parity obligation.  At 
minimum, WIFIA disbursements would be requested annually to cover actual spending from the 
previous year, but could be requested as often as quarterly.  The first disbursement would be 
requested for 2023 expenses. 
 
The portion of the BNR costs funded by revenue bonds would likely be advance funded in years 
2022 through 2026, to cover spending in years 2023 through 2027.  The City’s indebtedness would 
be impacted beginning in 2022.  This proposed indebtedness is modeled in the pro forma at an 
interest rate of 5.48% in 2022, then at the cap of 5.5% each subsequent year, plus 8% for cost of 
issuance.  The revenue bonds would be issued as a senior debt obligation for a term of 20 years. 
 
The funding source for both repayment of the WIFIA loan and the revenue bonds is sewer rate 
revenues, including sales, fees, and other non‐operating incomes.  The table below summarizes the 
financing plan for the BNR portion of the project. 
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WWTP BNR 

Financing Source  % Provided  Estimated Spending (rounded to full millions) 

  2023  2024  2025  2025  2027  Total 

WIFIA  49%  $9 M  $31 M  $52 M  $53 M  $29 M  $174M 

Revenue Bonds  51%  $10 M  $32 M  $54 M  $55 M  $30 M  $181M 

Year Total $19M  $63M  $106M  $108M  $59M  $355M 

Financing  Terms 

  Term  Interest Rate  COI Rate  Lien Position 

WIFIA  30 years (2032‐2062)  3.16%  2.00%  TBD 

Revenue Bonds  20 years (2024‐2044)  5.48%*  8.00%  Senior 

Other 

The dedicated funding source for the repayment of WIFIA loans and revenue bonds is sewer utility rate 
revenues. 

*Model assumes capped interest rate of 5.5% each subsequent year 
 
Item No. 4.  Describe the terms of the prospective borrower’s existing debt and equity financing 
sources, as applicable, highlighting information such as, amount, origination date, final maturity date, 
estimated interest rate, timing of disbursements, pledged security, repayment sources, amortization 
schedule, and lien position. 

The Wichita Water and Sewer Utilities are currently indebted by 13 outstanding bond series (12 
revenue, one general obligation), with final maturity dates ranging from 2019 to 2039. After all 2017 
payments are made, the total principal and interest outstanding will be $432.4 million in water, $206.2 
million in sewer, for a combined total obligation of $638.6 million.  The City is currently preparing to 
issue an additional revenue bond series in 2017 that will add par values of approximately $16 million in 
water debt and $50 million in sewer debt.  The 2017 series is expected to be on a 20‐year term.  The 
following table details all of the outstanding debt. 

 

Year of Issue/ 
Series Description 

Indenture 

Final  
Maturity 

Par Value 
Water      Sewer 

Remaining 
Principal 

 

Water  Sewer  Other 

Series 2009B Revenue Bond  Senior  2019  $7.1  $5.8  $2.5  $2.0  Taxable 

Series 2010A Revenue Bond  Senior  2030  24.2  7.6  18.3  6.0   

Series 2010B Revenue Bond  Senior  2030  3.4  13.7  2.7  10.7  Taxable 

Series 2011A Revenue Bond  Senior  2028  42.9  62.5  33.4  48.7  Refunding 

Series 2012A Revenue Bond  Senior  2032  7.2  7.2  6  8.3   

Series 2014A Revenue Bond  Senior  2030  25.4  16  17.6  11.1  Refunding 

Series 2014B Revenue Bond  Senior  2034  4.9  7.9  4.5  7.3   

Series 2015B Revenue Bond  Senior  2031  22.9  15.5  21.3  14.7  Refunding 

Series 2015C Revenue Bond  Senior  2035  4.9  10  14.5  9.6   

Series 2015D Revenue Bond  Senior  2032  20  3.4  19.2  3.2  Refunding 

Series 2016A Revenue Bond  Senior  2037  11.9  12.4  12  12.4   
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Series 2016B Revenue Bond  Senior  2039  65.8  35.7  65.8  35.7  Refunding 

Series 811 2014 GO Bond  GO Bond  2034  160  NA  125.4  NA   

  
Item No. 5.  Describe the prospective borrower’s financial condition, including whether it is current on 
all debt service, in risk of imminent default, in technical default, in bankruptcy proceedings, or under a 
merger and acquisition plan. Provide the year‐end audited financial statements for the past three 
years, as available, as an attachment. 

The Wichita Water and Sewer Utility is current on all debt service and other financial obligations.  It 
meets or exceeds all bondholder covenants.  There are no existing or anticipated financial privations or 
deviations from current financial management practices.  The Water Utility has experienced four 
consecutive years of below average water sales due to above average precipitation, but capital spending 
was adjusted preemptively to protect the utility from short‐ and long‐term financial hardship. This is a 
standard practice the Utility has in place to ensure financial stability in times of below average water 
use. 

Item No. 6.  Describe the revenue source(s) that will be pledged to repayment of the WIFIA assistance. 
Describe preliminary revenue projections and assumptions, including the results and status of revenue 
feasibility studies and offtake agreements or draft agreements, as appropriate. 

Rate revenues from water and sewer services are the pledged source of repayment for WIFIA.  These 
revenues are projected in the pro forma based on a six‐year average of consumption, a small amount of 
customer account growth (0.66%) in some user classes, and the projected rates.   

The six‐year average includes the years 2009 through 2014 and was selected by the Utility’s financial 
consultant, Raftelis Financial Consultants, as a representative period during the 2015 Cost of Service 
Analysis (COSA).  Major deviations from the COSA average that the Utility is aware of are factored into 
the model to prevent over‐inflation of expected revenues.  A small amount (0.35% annually) is also 
modeled in to account for the City’s annual conservation goal. 

Rate increases are generally built up gradually to avoid rate shock to customers.  The increases are 
sufficient to meet financial obligations, maintain required debt service coverage and reserve targets, 
cover the CIP, and maintain bondholder covenants.  The rate increases in 2016 and 2017 were 5.6% and 
4.0 % in water, 5.1% and 5.0% in sewer, for combined increases of 5.4% and 4.4%, respectively.  

To achieve the financing plan to deliver the NW WTP and WWTP BNR upgrades, along with the 
remaining CIP, water and sewer rate increases in the range of 3% to 10% annually will be required. 

Revenues are derived primarily from rates, but also from fees and other miscellaneous sources.  Growth 
is only assumed for water and sewer service rate revenues.  One‐time fees and other miscellaneous 
revenues are either held constant or assumed to be zero throughout the projection period.  

Item No. 7.  Describe the terms expected for each source of financing for the project(s), including the 
WIFIA assistance, including at a minimum the amount, origination date, final maturity date, 
estimated interest rate, timing of disbursements, pledged security, projected amortization schedule, 
capitalized interest, lien position, and any plans to raise capital for non‐WIFIA funding. 

Please see the response to Item No. 3 within Section D: Financing Plan. 

Item No. 8.  Provide a sources and uses of funds exhibit for the construction period(s) showing the 
timing and amount of expected equity and debt funding by source, including the WIFIA assistance. 

“Sources and Uses of Funds” included in Appendix N.  
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Item No. 9.  Attach a summary financial pro forma which presents key assumptions and annual project 
cash flows through the final maturity of the project and the proposed WIFIA debt, including up to five 
years of historical data, as available. The pro forma should include at a minimum the following: 

a.  The project’s funding sources 
b.  The project obligations’ dedicated source(s) of repayment 
c.  The project’s revenue sources 
d.  Operations and maintenance costs 
e.  Capital expenditures 
f.  Debt service payments and reserve transfers, broken down by funding source and including 

WIFIA credit assistance 
g.  Equity distributions 

If available, include sensitivity projections for pessimistic, base and optimistic cases 

A summary Pro Forma is included in Appendix M. 

Item No. 10.  Describe the results and status of revenue feasibility studies. For project financing, list all 
potential off‐take agreements and describe the counterparty. 

No feasibility studies have been completed for these particular projects.  At a minimum, these studies 
would be completed as revenue bonds are issued throughout design and construction.  The 2016 
feasibility study is included in Appendix O – 2016 Bond Feasibility Study and additional studies from 
prior bond sales are available upon request.  The project is not expected to yield any new off‐take 
agreements. 

Item No. 11.  Has the prospective borrower consulted with the applicable State Revolving Fund (SRF) 
Authority to procure SRF funding? If so, explain. 

No. Our understanding of the Kansas SRF loan program through past experience and communication 
with Kansas SRF staff indicate that the Kansas SRF loan program does not have the capacity to support 
this project. 
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Section E: Selection Criteria 

Detailed definitions for each selection criteria are provided in the WIFIA program handbook available at 
www.epa.gov/wifia. 
 
Item No. 1. National or regional significance: Describe the extent to which the project is nationally or 
regionally significant, with respect to the generation of economic and public health benefits. 

The City’s two‐phased partnership procurement for the utilities optimization and comprehensive asset 
management program is a pioneering approach with national significance that can help chart the course 
for many cities around the country that are similarly challenged with aging infrastructure and a shortage 
of resources to implement major capital improvements in a timely and cost effective manner. The two‐
phased approach provides a powerful tool for assessing the City’s options as it provides a detailed 
understanding of asset condition, operational efficiency, and investment needs, which can then feed 
into a comparator of delivery and financing options. This allows the City to ensure that the path it 
chooses delivers the greatest value for every dollar invested, and leverages the resources it has at hand 
most advantageously. Putting all of this together in an integrated procurement with the ability to move 
directly into the delivery phase is a first‐of‐its‐kind approach that can compress the time it takes to get 
an infrastructure need developed sufficiently to be defined as shovel ready. To remedy the results of 
deferred maintenance in U.S. water and wastewater infrastructure, following Wichita’s intensive, no‐
risk, accelerated analysis and delivery approach upfront has the potential to save cities tens of millions 
of dollars over the next 30 years.  

Receiving the WIFIA loan would further elevate and exercise Wichita’s innovative approach and highlight 
a path forward for leveraging public resources more advantageously, and for closing the nation’s 
infrastructure gap at the municipal level. 

Regionally significant: The addition of the NW WTP is of regional significance as it will not only provide 
redundancy, but reliability and risk mitigation. The existing water treatment plant provides water to not 
only over half‐a‐million people, but also to a robust aviation industry and economic hub of south‐central 
Kansas. With several single points of failure associated with the current water treatment plant, the 
potential economic impact of the inability to treat and deliver potable water is significant.  

Kansas Department of Health and Environment has indicated reduced BNR (phosphorus and nitrate) 
compliance levels will start being implemented across the state and are looking to the City to implement 
these changes in a way that has minimal impact to customers, in order to be mindful of the many 
residents and businesses in the region.  

Additionally, as a navigable waterway, the Arkansas flows through Kansas and into multiple lakes in 
Oklahoma and Arkansas. The discharge of treated wastewater from the largest City in the state carries a 
high regional significance. 

Item No. 2. Enables project to proceed earlier: Describe the likelihood that assistance under this 
subtitle would enable the project to proceed at an earlier date than the project would otherwise be 
able to proceed. 

WIFIA funding would allow less severe, immediate rate increases, and in turn, would lessen the impact 
on customers. This would likely increase community support for investment in such large projects and 
potentially allow the projects to proceed earlier.  

Additionally, delayed debt service, as a result of the WIFIA loan, would ensure that the City could 
continue to fund other needed capital improvement projects.  
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Item No. 3. New or innovative approaches: Describe the extent to which the project uses new or 
innovative approaches such as the use of energy efficient parts and systems, or the use of renewable 
or alternate sources of energy; green infrastructure; and the development of alternate sources of 
drinking water through aquifer recharge, water recycling or desalination. 

By building the new NW WTP, the City will be able to take advantage of chemical and energy efficiencies 
associated with newer and updated technology and processes.  Additionally, the new water treatment 
plant will have the ability to treat both surface and ground water, whereas the current plant is limited 
and only capable of treating a blended water or surface water only.  

With the probable process of lime softening being implemented at the NW WTP, the City is also 
investigating the opportunity to use the residual solids to further enhance the treatment process at 
another of the City’s wastewater reclamation facilities or for agricultural benefits. The Cowskin Water 
Quality Reclamation Facility is being considered as a nearby process that would benefit from this 
treatment efficiency. 

The WWTP BNR project will also allow the City to have the opportunity to implement one or more 
technological improvements.  To meet phosphorus limits while producing a useable nutrient product, a 
struvite precipitate reaction process is being explored.  This additional nutrient recovery will also allow 
the opportunity to develop the resulting biosolids to the more useful Class A.  This nutrient recovery has 
the potential to help the community and reduce the footprint of the process in several ways.  The BNR 
project will also further support the utilization of recycle or reuse water as was just implemented with 
Spirit Aerosystems, the largest supplier to Boeing and a major employer in Wichita’s aviation industry.  
The reuse water resulting after a BNR implementation has the potential to further expand the use of this 
resource further.   

Item No. 4. Protection against extreme weather events: Describe the extent to which the project 
protects against extreme weather events, such as floods or hurricanes, as well as the impacts of 
climate change. 

A redundant water treatment plant will ensure that the City will remain able to treat water in the event 
of an emergency or failure that impacts the current sole water treatment plant. With a single facility 
treating water for the largest City in the state, a tornado or other extreme weather event could 
potentially take the existing treatment plant offline, a risk that is reduced with the presence of a 
redundant treatment plant at a different location.  Not only is the treatment process a single point 
failure at this time, but likewise the high service pump station, water clearwell storage, electrical service, 
chemical service, and other functions of the facility all present single point failure points that could put 
the community out of water. 

With the age and condition of the existing water treatment plant, the increased number and strength of 
earthquakes in the region has also become a concern.  Some areas of brick fascia and nonstructural 
components have been identified as showing effects of the multiple 5.0+ earthquakes experienced by 
the region in 2016.  Increased concern and inspection of the structural aspects of the facility, as well as 
bases, piping, and infrastructure supporting mechanical aspects, has been undertaken when such events 
occur. 

The NW WTP’s ability to treat groundwater, in addition to surface water, will assist the City in times of 
drought.  With the City using two primary water sources, one being a surface water reservoir and the 
other being a ground water aquifer, drought resistance is tied in part to the ability to use either source 
solely.  Currently, the City is not able to fully implement a single source situation in peak day scenarios, 
or when certain process trains are offline, mixing is required. The NW WTP will be designed with the 
appropriate technology to isolate any given water source or blend. 
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Item No. 5. Maintain or protect the environment or public health: Describe the extent to which the 
project helps maintain or protect the environment or public health. 

Portions of the Lower Arkansas River are designated 303(d) Impaired Waterways affecting the use by 
aquatic life.  The impairment is primarily due to pollutants, with the priority constituent being “total 
phosphorus”.  The planned KDHE BNR requirements, particularly related to phosphorus and nitrate, are 
intended to reduce the effect of the state’s largest water quality reclamation facility on the navigable 
Arkansas River, as it continues through Kansas into Oklahoma.  KDHE has also indicated a preference to 
work with the City to assess the costs to customers for various technology options as they start to look 
at implementation of similar biological limits at other facilities in the state.     

Item No. 6. Serves energy exploration or production areas: Describe the extent to which a project 
serves regions with significant energy exploration, development, or production areas. 

The WWTP BNR project will allow the City to consider implementing newer technologies to use methane 
gases from the digestion process for plant site energy or additional uses.  The cost to implement such 
uses of process gases is yet to be evaluated in terms of lifecycle cost as compared to benefits. 

Item No. 7. Serves regions with water resource challenges: Describe the extent to which a project 
serves regions with significant water resource challenges, including the need to address water quality 
concerns in areas of regional, national, or international significance; water quantity concerns related 
to groundwater, surface water, or other resources; significant flood risk; water resource challenges 
identified in existing regional, state, or multistate agreements; and water resources with exceptional 
recreational value or ecological importance. 

The NW WTP’s ability to treat groundwater, in addition to surface water, will assist the City in times of 
drought.  With the City using two primary water sources, one being a surface water reservoir and the 
other being a groundwater aquifer, drought resistance is tied in part to the ability to use either source 
solely.  Currently, the City is not able to fully implement a single source situation in peak day scenarios, 
or when certain process trains are offline, mixing is required.  The NW WTP will be designed with the 
appropriate technology to isolate any given water source or blend.   

In terms of water resource challenges, the ability for the City to use these two primary water sources 
independently also supports the need to control the migration of chlorides into the aquifer.  While the 
aquifer recharge project in part delays or slows this migration, the technologies to be implemented with 
the NW WTP will further allow the City to use the sources in such a way to further slow such migration. 

Item No. 8. Addresses identified priorities: Describe the extent to which the project addresses 
identified municipal, state, or regional priorities. 

The City of Wichita’s 2015‐2035 Community Investments Plan states “the funding/financing, 
maintenance, replacement and enhancement of our public water, sewer and stormwater infrastructure 
and facilities is a high‐very high investment need for our community over the long term.” 

The Kansas Department of Health and Environmental looks to the City, as the largest wastewater 
treatment plant in the state, to lead the way to address upcoming regulatory challenges related to 
biological nutrient removal.  
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Item No. 9. Financing plan: Describe the extent to which the project financing plan includes public or 
private financing. 

To date, the City has modeled 20‐year revenue bonds for both the NW WTP and WWTP BNR projects. 
However, the City is also exploring the use of longer term revenue bonds and other project financing, as 
described in the Value for Money Analysis (Appendix F). 

Item No. 10. Reduction of Federal assistance: Describe the extent to which assistance under this 
subtitle reduces the contribution of Federal assistance to the project. 

Not applicable.  

Item No. 11. Readiness to proceed: Describe the readiness of the project to proceed toward 
development, including a demonstration by the prospective borrower that there is a reasonable 
expectation that the contracting process for construction of the project can commence by not later 
than 90 days after the date on which a Federal credit instrument is obligated for the project. 

For both the NW WTP and WWTP BNR projects, the land is owned by the City, the concepts have been 
vetted, and a sizeable portion of the pipelines needed for implementation have been constructed.  The 
City has already taken the steps to identify project delivery methods for the Council to decide on as a 
result of the Utilities Optimization project.  The WIFIA loan will be a major step, among the final few, to 
put contracts in place for further design and further explore final selection of delivery and financing 
options prior to beginning construction.  No barriers are expected that would prevent the project 
commencing within 90 days.  

Item No. 12. Repair, rehabilitation, or replacement: Describe the extent to which the project addresses 
needs for repair, rehabilitation or replacement of a treatment works, community water system, or 
aging water distribution or wastewater collection system; 

The proposed NW WTP costs will be fully dedicated to the addition of a second water treatment plant 
for the City and the surrounding areas. The City intends to rehabilitate the existing water treatment 
plant after the construction of the new NW WTP. The redundant water treatment plant will allow the 
existing water treatment plant to come offline for a period of time in order to make critical repairs 
related to the existing plant’s age and condition.  

The proposed WWTP BNR project costs will be used to rehabilitate three, existing wastewater treatment 
plants. Following rehabilitation, these three plants will meet the new regulatory requirements soon‐to‐
be mandated by the Kansas Department of Health and Environment.  

Item No. 13. Economically stressed communities: Describe the extent to which the project serves 
economically stressed communities, or pockets of economically stressed rate payers within otherwise 
non‐economically stressed communities. 

In 2015, the median household income for Wichita was $45,947, with 17.3% of residents reported to be 
in poverty. This is compared to the national median household income of $56,516 and poverty rate of 
13.5%, as reported by the United States Census Bureau.  

In 2015, the City Council voted to add 0.1% in an additional rate increase for both water and sewer rates 
in 2016, in order to dedicate funding to the H20 Care Program. Administered by a local non‐profit, this 
program provides utility assistance to households who meet income eligibility requirements. Previously 
funded by donations only, the dedicated funding provided for expansion of this program to allow 
households to apply more than once per lifetime. Nearly 1,000 households have participated in this 
program over the last three years.  
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All water customers served by the City water utility would benefit from a new water treatment plant, as 
it would ensure safe and reliable drinking water. WIFIA assistance would benefit these ratepayers by 
allowing smoother and lower annual rate increases.  

Section F: Contact Information 

1. Primary point of contact. 

Name:  Alan King 

Title:  Director of Public Works and Utilities 

Organization:  City of Wichita 

Street Address:  455 N. Main, 8th floor 

City/State/Zip:  Wichita, KS 67202 

Phone:  316‐268‐4497 

E‐mail:  aking@wichita.gov 

 

2. Secondary point of contact. 

Name:  Gary Janzen 

Title:  City Engineer 

Organization:  City of Wichita 

Street Address:  455 N Main, 7th floor  

City/State/Zip:  Wichita, KS 67202 

Phone:  316‐268‐4450 

E‐mail:  gjanzen@wichita.gov 
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Section G: Certifications 

1. National Environmental Policy Act: The prospective borrower acknowledges that any project 
receiving credit assistance under this program must comply with all provisions of the National 
Environmental Policy Act of 1969 (42 U.S.C. 4321 et seq.) 

2. American Iron and Steel: The prospective borrower acknowledges that any project receiving credit 
assistance under this program for the construction, alteration, maintenance, or repair of a project may 
only use iron and steel products produced in the United States and must comply with all applicable 
guidance. 

3. Prevailing Wages: The prospective borrower acknowledges that all laborers and mechanics employed 
by contractors or subcontractors on projects receiving credit assistance under this program shall be paid 
wages at rates not less than those prevailing for the same type of work on similar construction in the 
immediate locality, as determined by the Secretary of Labor, in accordance with sections 3141‐3144, 
3146, and 3147 of Title 40 (Davis‐Bacon wage rules). 

4. Lobbying: Section 1352 of Title 31, United States Code provides that none of the funds appropriated 
by any Act of Congress may be expended by a recipient of a contract, grant, loan, or cooperative 
agreement to pay any person for influencing or attempting to influence an officer or employee of any 
Federal agency, a Member of Congress, or an employee of a Member of Congress in connection with the 
award or making of a Federal contract, grant, loan, or cooperative agreement or the modification 
thereof. EPA interprets this provision to include the use of appropriated funds to influence or attempt to 
influence the selection for assistance under the WIFIA program. 

WIFIA prospective borrowers must file a declaration: (a) with the submission of an application for WIFIA 
credit assistance; (b) upon receipt of WIFIA credit assistance (unless the information contained in the 
declaration accompanying the WIFIA application has not materially changed); and (c) at the end of each 
calendar quarter in which there occurs any event that materially affects the accuracy of the information 
contained in any declaration previously filed in connection with the WIFIA credit assistance. 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of an agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection 
with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative agreement. 

2. If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of Congress in connection with this 
Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit 
Standard Form‐LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions. 

3. The undersigned shall require that the language of this certification be included in the award 
documents for all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, 
loans, and cooperative agreements) and that all subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for 
making or entering into this transaction imposed by section 1352, title 31, U.S. Code. Any person 
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